

*Oct 12 2022 2:25 pm*

## Water/Wastewater Commission

### Meeting AGENDA

Wednesday – October 19<sup>th</sup>, 2022  
5:00 p.m.

Legislative Building, City Hall Campus  
700 Main St.  
Fitchburg, MA 01420

---

---

Please note that the Legislative Building will be open to the public for this meeting. For any member of the public that might not be ready to return to a public setting, they are invited to participate in the meeting via the Zoom webinar of October 19, 2022 at 5 PM Eastern Time .

### **Topic: Water/Wastewater Commission Meeting**

[https://us02web.zoom.us/webinar/register/WN\\_1ykqJxCYR\\_6qYXHMvHq-sA](https://us02web.zoom.us/webinar/register/WN_1ykqJxCYR_6qYXHMvHq-sA)

Register in advance for the Public Comment/Hearing portion of the Agenda by going to:

After registering, you will receive a confirmation email containing information about logging in to join the webinar.

---

1. Review minutes from September 21<sup>st</sup>, 2022 Commission Meeting.
2. **Public Forum:** None
3. **Water Division**
  - Staffing – Update
  - DCAMM Emergency Waiver – on call services support
  - Treatment Plants – raw water quality variability and charges
4. **Wastewater Division**
  - CSO 007, 011, 039, 048 Separation/Rehabilitation: Polito – Crew 1, Trench excavation work (sewer spot repairs) were completed on Drepanos Dr. Inland Waters – Crew 1, Pre-cleaning and inspection for upcoming CIPP installation on Laurel St., Payson St., Crown St., Nashua St., Main St., Clarendon St., Delisle St., Cross St., South St., Drepanos Dr., and Franklin Rd. Sewer and drain construction was completed in September on Milk St., Birch St. Passway and

Drepanos Dr. Cleaning, Inspection, Testing and Sealing of Sewer Mains and Laterals has been completed as well on Charles St., Clarendon St., First St., Middle St., Water St., Walnut St., Blossom St., Main St., Henry St., and Marion St. Pre-CCTV Inspection for Lining has also been completed on Laurel St., Payson St., Crown St., Nashua St., Franklin Rd., Main St., Clarendon St., Delisle St., Cross St., Drepanos Dr., and South St.

- CSO 010, 032, 045, 083 Separation/Rehabilitation Design Phase: Work completed in the month of September include: Task 4 - Completed geotechnical report. Task 6 - Developed proposed conditions based on hydraulic model results. Task 7 – Continued developing sewer design for CSO 010 area based on hydraulic model, flow meter data and existing conditions. Task 8 – Continued developing drain design for CSO 010 area based on hydraulic model, flow meter data and existing conditions. Task 9 – Attended Fitchburg Conservation Commission Hearing for Project and received negative determination. Task 11 – Began developing contract specifications and design plans for MassDEP SRF submittal on October 14, 2022. Task 12 – Began Developing SRF application for MassDEP submittal on October 14, 2022. Upcoming work for this month includes: Task 6 – Modify proposed conditions based on hydraulic model results and recommended stormwater improvements from the MVP Grant. Task 7 – Continue developing sewer design for CSO 010 area based on hydraulic model, flow meter data and existing conditions. Task 8 – Continue developing drain design for CSO 010 area based on hydraulic model, flow meter data and existing conditions. Task 9 – Attend Fitchburg Conservation Commission Hearing for Project (negative determination of applicability received at September 7<sup>th</sup> meeting. Task 11 – Finalize draft contract specifications and design plans for MassDEP SRF submittal on October 14, 2022. Task 12 – Submit SRF Application for MassDEP submittal on October 14, 2022.
- Staff update- New plant Superintendent (Ryan Burns) assumed the duties on October 17, 2022. We are going to be advertising for a Gr. 6 Sr. Operator for his vacancy.
- EPA/MassDEP – An inspection of the Wastewater Treatment Facility on July 20, 2022 and we received their report on September 20, 2022. It was a favorable report, and didn't list any issues or problems that needed to be addressed.

## 5. Other Business

- The Water/Wastewater Commission will next meet at 5:00 pm on Wednesday **November 16, 2022** at the Legislative Building, City Hall Campus 700 Main St. Fitchburg Ma.
- Adjourn